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ESTIMATE RUN 07/31/2002

ESTIMATE SUMMARY 12:16:46

CONTID: C13448         ESTIMATE NO: 0005 PROG 1999

PCN: 13448-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

STONEWALL TO WESTON PERCENT TIME:

PROJECT NO: STA 012A-035                  

STONEWALL TO WESTON

NAME OF ROAD: SH 12

PROJECT COUNTIES: LAS ANIMAS

CONTRACTOR:

THE WALSENBURG SAND AND GRAVEL COMPANY PAY PERIOD ENDING 05/18/2002 DATE TIME STARTED 08/13/2001

P.O. DRAWER 352 DATE LET 06/07/2001 DATE WORK BEGAN

 DATE AWARDED 07/06/2001 DATE TIME STOPPED 05/20/2002

 DATE CONTRACT EXECUTED 07/25/2001 DATE ACCEPTED 05/20/2002

WALSENBURG CO 81089     719-738-1883 DATE NOTICE TO PROCEED 08/13/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,337,158.25 PARTICIPATING $ $ 24,087.12

AWARD PROJECT AMT: 1,329,116.20 NON-PARTICIPATING 29,486.90

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -755.73

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

71.18

WORK DAYS

WORK DAYS

95.36%

61,981.99

53,574.02

53,574.02

52,818.29

$

$

$

$

1,113,570.53

161,605.73

1,275,176.26

0.00

1,275,176.26

-15,377.83

0.00

1,259,798.43

0.00

AMOUNT DUE 1,259,798.43 52,818.29

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 52,818.29

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

60.5 TIME ALLOW: 85

ORIG TIME ALLOW: 45
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PCN: 13448-BID    ESTIMATE RUN 07/31/2002

PROJECT: STA 012A-035                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:16:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PIPE 2.000

0.000

202-00033  
 

2.000

EACH

300.00000 600.002.000

0.00

0010 *REMOVAL OF DELINEATOR 384.000

0.000

202-00090  
 

384.000

EACH

6.00000 2,304.00384.000

0.00

0015 *REMOVAL OF ASPHALT MAT (PLANING) 1,200.000

0.000

202-00240  
 

1,200.000

SY  

3.00000 3,600.001,200.000

0.00

0020 *REMOVAL OF MAT FROM BRIDGE 700.000

0.000

202-00410  
 

700.000

SY  

3.50000 2,450.00700.000

0.00

0025 *REMOVAL OF GUARDRAIL TYPE 3 1,300.000

0.000

202-01130  
 

1,300.000

LF  

2.20000 2,860.001,300.000

0.00

0026 *REMOVAL OF GUARDRAIL TYPE 3 CMO #6 0.000

12.500

202-01130  
 

12.500

LF  

75.00000 937.5012.500

937.50

0030 *REMOVAL OF END ANCHORAGE 4.000

0.000

202-01300  
 

4.000

EACH

105.00000 420.004.000

0.00

0035 BLADING DELETED FORM 105 0.000

0.000

203-01500  
 

0.000

HOUR

75.00000 0.000.000

0.00

0036 BLADING DELETED FORM 105 0.000

0.000

203-01500  
 

0.000

HOUR

75.00000 0.000.000

0.00

0040 BACKHOE CMO #4 9.000

9.250

203-01510  
 

18.250

HOUR

70.00000 1,277.5018.250

647.50

0041 BACKHOE CMO #4 0.000

0.000

203-01510  
 

0.000

HOUR

70.00000 0.000.000

0.00
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PCN: 13448-BID    ESTIMATE RUN 07/31/2002

PROJECT: STA 012A-035                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:16:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0045 STRUCTURE EXCAVATION 47.000

0.000

206-00000  
 

47.000

CY  

10.00000 470.0047.000

0.00

0046 STR EXCAV CMO #4 0.000

0.000

206-00000  
 

0.000

CY  

10.00000 0.000.000

0.00

0050 STRUCTURE BACKFILL (CLASS 2) 47.000

0.000

206-00200  
 

47.000

CY  

15.00000 705.0047.000

0.00

0051 STR BKFL (CL 2) CMO #4, CMO #5 0.000

0.000

206-00200  
 

0.000

CY  

15.00000 0.000.000

0.00

0055 TOPSOIL 3,000.000

1,513.000

207-00205  
 

4,513.000

CY  

10.00000 45,130.004,513.000

15,130.00

0060 *EROSION BALES (WEED FREE) DELETED FORM 105 0.000

0.000

208-00011  
 

0.000

EACH

14.00000 0.000.000

0.00

0065 *RESET MAILBOX STRUCTURE (TYPE 1) 12.000

0.000

210-00011  
 

12.000

EACH

200.00000 2,400.0012.000

0.00

0070 *RESET MAILBOX STRUCTURE (TYPE 2) 6.000

0.000

210-00012  
 

6.000

EACH

290.00000 1,740.006.000

0.00

0075 *RESET MAILBOX STRUCTURE (TYPE 3) 8.000

0.000

210-00013  
 

8.000

EACH

400.00000 3,200.008.000

0.00

0076 *ADDED ITEM (LUMP SUM)/ ONE T3-BOX, 1-T1-SMALL, TWO 
T2-SMALL, FOUR T1-LARG STANDS

1.000

0.000

900-00014  
 

1.000

L S 

1,892.82000 1,892.821.000

0.00

0077 *RESET END ANCHORAGE CMO #6 0.000

1.000

210-01200  
 

1.000

EACH

562.50000 562.501.000

562.50
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PCN: 13448-BID    ESTIMATE RUN 07/31/2002

PROJECT: STA 012A-035                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:16:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0080 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

0.000

ACRE

400.00000 0.000.000

0.00

0085 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

0.000

ACRE

265.00000 0.000.000

0.00

0090 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

0.000

LB  

1.50000 0.000.000

0.00

0095 *SOIL RETENTION BLANKET (STRAW) 0.000

0.000

216-00039  
 

0.000

SY  

1.80000 0.000.000

0.00

0100 AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06007  
 

0.000

CY  

22.00000 0.000.000

0.00

0105 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 50.000

0.000

403-00720  
 

50.000

TON 

100.00000 5,000.0050.000

0.00

0110 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-22) 19,383.060

129.560

403-33711  
 

19,562.620

TON 

39.50000 770,748.4919,512.620

5,117.62

0111 HBP (GR S) (75) (PG 58-22) 0.000

0.000

403-33711  
 

0.000

TON 

39.50000 0.000.000

0.00

0112 ADDED ITEM (LUMP SUM)/ 0.000

0.000

900-00014  
 

1.000

L S 

8,216.00000 0.000.000

0.00

0113 TEST AND SUPPORT EQUIP 0.000

0.000

614-87340  
 

1.000

L S 

6,993.32000 0.000.000

0.00

0114 ADDED ITEM (EACH)/ 0.000

0.000

900-00007  
 

5.000

EACH

200.00000 0.000.000

0.00
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PCN: 13448-BID    ESTIMATE RUN 07/31/2002

PROJECT: STA 012A-035                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:16:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 EMULSIFIED ASPHALT (SLOW-SETTING) 8,935.000

0.000

411-10255  
 

8,935.000

GAL 

0.80000 7,148.008,935.000

0.00

0116 EMUL ASPH (SS) CMO #4, CMO #5 0.000

0.000

411-10255  
 

0.000

GAL 

0.80000 0.000.000

0.00

0120 RIPRAP (6 INCH) 75.000

0.000

506-00206  
 

75.000

CY  

60.00000 4,500.0075.000

0.00

0125 30 INCH CORRUGATED STEEL PIPE 80.000

0.000

603-10300  
 

80.000

LF  

35.00000 2,800.0080.000

0.00

0126 24 IN CSP INSTALL 24" CSP AT MP 39.9 78.000

0.000

603-10240  
 

78.000

LF  

32.00000 2,496.0078.000

0.00

0127 24 IN CSP CMO #4, CMO #5 0.000

0.000

603-10240  
 

0.000

LF  

32.00000 0.000.000

0.00

0130 30 INCH STEEL END SECTION 3.000

0.000

603-30030  
 

3.000

EACH

225.00000 675.003.000

0.00

0131 24 IN SES CMO #5 0.000

0.000

603-30024  
 

0.000

EACH

225.00000 0.000.000

0.00

0135 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 487.500

0.000

606-00301  
 

487.500

LF  

13.00000 6,337.50487.500

0.00

0139 *END ANCHORAGE (NONFLARED) REPLACED 2-FLARED WITH 
2-NON-FLARED END-SECTIONS

2.000

0.000

606-02003  
 

2.000

EACH

2,300.00000 4,600.002.000

0.00

0140 *END ANCHORAGE (FLARED) 18.000

0.000

606-02005  
 

18.000

EACH

1,600.00000 28,800.0018.000

0.00
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PCN: 13448-BID    ESTIMATE RUN 07/31/2002

PROJECT: STA 012A-035                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:16:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0145 *DELINEATOR (TYPE I) 708.000

0.000

612-00001  
 

708.000

EACH

22.00000 15,576.00708.000

0.00

0150 *DELINEATOR (TYPE III) 192.000

0.000

612-00003  
 

192.000

EACH

22.00000 4,224.00192.000

0.00

0155 CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

10,000.00000 10,000.001.000

0.00

0160 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

30,000.00000 30,000.001.000

0.00

0161 *MOBILIZATION REMOBILIZE TO CHANGE MAILBOXES PER 
POSTMASTER

1.000

0.000

626-00000  
 

1.000

L S 

920.00000 920.001.000

0.00

0162 *MOBILIZATION CMO # 6 0.000

1.000

626-00000  
 

1.000

L S 

900.00000 900.001.000

900.00

0165 *EPOXY PAVEMENT MARKING 633.000

8.800

627-00005  
 

641.800

GAL 

90.00000 57,762.00641.800

792.00

0166 EPOXY PVMT MKG CMO #4,  CMO #5 0.000

0.000

627-00005  
 

0.000

GAL 

90.00000 0.000.000

0.00

0170 *FLAGGING 2,020.500

0.000

630-00000  
 

2,020.500

HOUR

24.00000 48,492.002,020.500

0.00

0175 *TRAFFIC CONTROL SUPERVISOR 47.000

0.000

630-00002  
 

47.000

DAY 

390.00000 18,330.0047.000

0.00

0180 *TRAFFIC CONTROL INSPECTION 28.000

0.000

630-00007  
 

28.000

DAY 

160.00000 4,480.0028.000

0.00
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PCN: 13448-BID    ESTIMATE RUN 07/31/2002

PROJECT: STA 012A-035                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:16:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0185 *FLASHING BEACON (PORTABLE) DELETED FORM 105 0.000

0.000

630-80001  
 

0.000

EACH

265.00000 0.000.000

0.00

0190 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 27.000

0.000

630-80342  
 

30.000

EACH

170.00000 4,590.0027.000

0.00

0191 CONST TRAF SIGN (B) CMO #4, CMO #5 0.000

0.000

630-80342  
 

0.000

EACH

170.00000 0.000.000

0.00

0195 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 7.650

0.000

630-80343  
 

9.000

EACH

190.00000 1,453.507.650

0.00

0196 CONST TRAF SIGN (C) CMO #4, CMO #5 0.000

0.000

630-80343  
 

0.000

EACH

190.00000 0.000.000

0.00

0200 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) DELETED FORM 105

0.000

0.000

630-80358  
 

0.000

EACH

2.00000 0.000.000

0.00

0205 *DRUM CHANNELIZING DEVICE DELETED FORM 105 0.000

0.000

630-80360  
 

0.000

EACH

75.00000 0.000.000

0.00

0210 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 
DELETED FORM 105

0.000

0.000

630-80363  
 

0.000

EACH

80.00000 0.000.000

0.00

0215 *TRAFFIC CONE 96.300

0.000

630-80380  
 

107.000

EACH

12.00000 1,155.6096.300

0.00

0216 TRAFFIC CONE DELETED FORM 105 0.000

0.000

630-80380  
 

0.000

EACH

12.00000 0.000.000

0.00

0220 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

33,055.250

F A 

1.00000 0.000.000

0.00
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PCN: 13448-BID    ESTIMATE RUN 07/31/2002

PROJECT: STA 012A-035                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:16:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A ASPHALT PAVEMENT INCENTIVE DELETED FORM 105 0.000

0.000

700-70012  
 

0.000

F A 

1.00000 0.000.000

0.00

0230 F/A ON-THE-JOB TRAINEE DELETED FORM 105 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0235 F/A ON-THE-JOB TRAINEE DELETED FORM 105 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0240 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

9,847.530

F A 

1.00000 0.000.000

0.00

0245 F/A ESB PROGRAM DELETED FORM 105 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0250 F/A EROSION CONTROL DELETED FORM 105 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0251 ADDED ITEM (HOUR)/ REINSTALL 24" CSP AT MP 44 7.000

0.000

900-00010  
 

7.000

HOUR

35.00000 245.007.000

0.00

0252 ADDED ITEM (EACH)/ INSATLL 30" CSP ELBOW 22.5 AT RD. 
21.1

1.000

0.000

900-00007  
 

1.000

EACH

288.06000 288.061.000

0.00

0253 ADDED ITEM (CUBIC YARD)/ PLACE CONCRETE OVER RIPRAPS 
MP 39.9

27.000

0.000

900-00004  
 

27.000

CY  

148.15000 4,000.0527.000

0.00

CAT 1,106,070.5224,087.121,168,052.52CURRENT AMT0200 $ $ $

CAT NO0201 TRINIDAD LAKE PARK 

0269 BLADING CMO #5 12.500

0.000

203-01500  
 

12.500

HOUR

75.00000 937.5012.500

0.00
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PCN: 13448-BID    ESTIMATE RUN 07/31/2002

PROJECT: STA 012A-035                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:16:46

CUMULATIVE
AMOUNT

CAT NO0201 TRINIDAD LAKE PARK 

0270 BACKHOE CMO #5 24.200

0.000

203-01510  
 

24.200

HOUR

70.00000 1,694.0024.200

0.00

0275 STR EXCAV SOFT SPOTS 18.000

0.000

206-00000  
 

18.000

CY  

10.00000 180.0018.000

0.00

0280 EMB MATL (CIP) SHOULDERS 618.000

0.000

203-00061  
 

618.000

TON 

12.00000 7,416.00618.000

0.00

0285 ROCK FILL CMO #5 17.150

0.000

203-00500  
 

17.150

CY  

56.00000 960.4017.150

0.00

0290 STR BKFL (CL 2) CMO #5 86.000

0.000

206-00200  
 

86.000

CY  

15.00000 1,290.0086.000

0.00

0295 RES WHEEL STOP CMO #5 68.000

0.000

210-00007  
 

68.000

EACH

16.91000 1,149.8868.000

0.00

0300 HBP (GR S) (75) (PG 58-22) CMO #5 2,900.190

0.000

403-33711  
 

2,900.190

TON 

39.50000 114,557.512,900.190

0.00

0305 SLURRY SEAL COAT CMO #5 0.000

25,980.390

410-00000  
 

25,980.390

SY  

1.02000 26,500.0025,980.390

26,500.00

0310 EMUL ASPH (SS) CMO #5 1,280.000

0.000

411-10255  
 

1,280.000

GAL 

0.80000 1,024.001,280.000

0.00

0315 GEOTEXTILE (PAVING) PTAK SELF ADHESIVE ROLLS 358.340

0.000

420-00500  
 

358.340

SY  

6.30000 2,257.54358.340

0.00

0320 12 IN CSP 15.000

0.000

603-10120  
 

15.000

LF  

20.00000 300.0015.000

0.00
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PCN: 13448-BID    ESTIMATE RUN 07/31/2002

PROJECT: STA 012A-035                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:16:46

CUMULATIVE
AMOUNT

CAT NO0201 TRINIDAD LAKE PARK 

0325 WHEEL STOP 16.000

0.000

622-00540  
 

16.000

EACH

22.00000 352.0016.000

0.00

0330 PVMT MKG PAINT ROADWAY 0.000

34.000

627-00001  
 

34.000

GAL 

45.00000 1,530.0034.000

1,530.00

0335 PVMT MKG (SPEC) PARKING SLOTS 0.000

1,324.450

627-00090  
 

1,324.450

SF  

1.10000 1,456.901,324.450

1,456.90

CAT 161,605.7329,486.90161,605.73CURRENT AMT0201 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0255 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

3,000.00000 3,000.001.000

0.00

0260 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

3,500.00000 3,500.001.000

0.00

0265 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

CAT 7,500.000.007,500.00CURRENT AMT0400 $ $ $

$ 1,275,176.2553,574.02$1,337,158.25$CURRENT AMTPROJECT TOTAL


